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1.0 INTRODUCTION 

This Corrective Action Plan (CAP) has been prepared by CH2M-JONES, LLC. The plan is 
designed for Site 29, Building NH 46, Zone C; located at the Charleston Naval Complex 
(CNC), Charleston, South Carolina. Site 29 contains the location of a former petroleum 
Underground Storage Tank (UST) system used to supply file! oil to the building. The South 
Carolina Department of Health and Environmental Control (SCDHEC) has designated this site 
as Identification Number: 17755. 

This CAP provides a method for active remediation of the site by manually removing free 
product from the groundwater in the vicinity of the former UST basin using 2" bailers; 
conducting groundwater sampling to evaluate the active remediation of the site; and 
implementing intrinsic remediation and monitoring well abandonment as a corrective action in 
accordance with SCDHEC Corrective Action Guidance, June 1997. If manual removal of free 
product is not achievable within six months, additional remediation activities will be 
implemented, to include removal of source area soils and free petroleum product through 
excavation activities. The CAP was developed using the information provided in the Rapid 
Assessment Report (RAR) for Site 29 prepared by Tetra Tech NUS, Inc. (TTNUS), dated 
January 2000. The applicable tables and figures from the RAR have been incorporated into 
this CAP. 

1.1 General Site Description 

The CNC is located in the city of North Charleston, on the west bank of the Cooper River in 
Charleston County, South Carolina (Figure 1). This installation consists of two major areas: an 
undeveloped dredge materials area on the east bank of the Cooper River on Daniel Island in 
Berkley County, and a developed area on the west bank of the Cooper River. The developed 
portion of the base is on the peninsula bounded on the west by the Ashley River and on the east 
by the Cooper River. The site is located within the developed portion of the base (Figure 2). 

The area surrounding CNC is "mature urban", having long been developed with commercial, 
industrial, and residential land use. Commercial areas are primarily west of CNC; industrial 
areas are primarily to the north of the base along Shipyard Creek. A site vicinity map, which 
exhibits adjacent properties and structures, vicinity roads, current utilities, and vicinity surface 
drainage, is included as Figure 2, 

1.2 Site Background 

The CNC began operations in 1901, when the Navy acquired the property. In 1993, the CNC 
was added to the list of bases scheduled for closure under the Defense Base Realignment and 
Closure Act (BRAC). BRAC regulates the closure of the base and transition of the property 
back to the community. With the scheduled closure of the base, environmental cleanup has 
proceeded to make the property available for redevelopment after closure. 

1-1 



Building NH 46 was part of the former Naval Hospital complex. One I,SOO-gallon steel UST, 
UST NH46-S, was installed in 1941 and was used to supply fuel oil to the building's boilers 
and emergency generators. The UST was located on the western side of the building (Figure 
3). 

From August 1998 through September 1998, UST NH46-S was removed, cleaned, and 
recycied as scrap metal. At the time UST NH46-5 was removed, no pitting or holes were 
found in the tank or fuel distribution piping. Rust was observed on the outer tank wall but had 
not penetrated the tank's sheet metal. Rust was also observed throughout the entire fuel 
distribution piping run. A loose piping joint was identified approximately midway between the 
fill pipe inlet and UST NH46-S. The fuel supply and return line for UST NH46-S consisted of 
Yz-inch-diameter copper tubing, which traveled below ground for a distance of approximately 
26 feet into the southwest side of Building NH 46 (SPORTENDETCHASN, 1998). 

During the removal of UST NH46-S the tank was accidentally punctured at 6 feet below land 
surface (ft bls) releasing approximately SO gallons of fuel oil onto the soil. The soil impacted 
by the spill was excavated and placed in SS-gallon steel drums for disposal. No groundwater 
was encountered during the removal of the UST NH 46-S system (SPORTENDETCHASN, 
1998). 

During the removal ofUST NH46-S, grab soil samples were obtained from the UST and piping 
excavations. Analytical results of the samples indicated reportable concentrations of benzene, 
toluene, ethylbenzene, and xylene (BTEX) and polynuclear aromatic hydrocarbon (P AH) 
compounds. However, the detection limits for the samples were elevated due to matrix 
interference (SPORTENDETCHASN, 1998). 

From May 1999 through September 1999, TTNUS completed a Rapid Assessment (RA) for 
Site 29. The information from the Rapid Assessment Report (RAR), prepared by TTNUS, 
dated January 2000, is summarized in Section 2.0 of this report. The RAR was approved by 
SCDHEC on February 28, 2000. 
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2.0 RAPID ASSESSMENT SUMMARY 

TTNUS completed a Rapid Assessment Report (RAR), dated January 2000, for Site 29, 
Building NH 46, Zone C. The assessment information was used to develop this CAP. The 
information from the RAR is summarized in this section. 

2.1 Receptor Survey 

TTNUS personnel conducted a receptor survey of the site vicinity to identifY potential 
receptors for petroleum hydrocarbon contamination. Figure 2 depicts the public utilities 
located within 250 feet of the former UST study area. The receptor utilities located on or near 
the site include sanitary sewer, potable water, natural gas, storm sewer, and electrical. Specific 
information concerning the depth of utilities below land surface is currently unavailable, 
however, utilities at this site are generally between 2 and 6 ft bls. 

A survey of groundwater users within a 7-mile radius of CNC was conducted by the South 
Carolina Water Resources Commission to ascertain the extent of any shallow groundwater 
usage. Results of the water use investigation revealed that no shallow potable water wells or 
irrigation wells were identified within 1,000 feet of the site. Numerous monitoring wells are 
located within 1,000 feet of the site. The nearest surface water body to UST NH 46-5 is 
}.Joisette Creek located approxhTilltely 1,500 feet to the north. 

There are no city, county or state-zoning ordinances since the federal government currently 
owns the CNC property. Information concerning zoning ordinances was obtained from the 
SOUTHDIV Remedial Project Manager located at 2155 Eagle Drive, North Charleston, South 
Carolina 29406. 

2.2 Assessment Information 

From May 1999 through September 1999, TTNUS conducted field activities for the RA, which 
included the installation and sampling of thirteen (13) soil borings, six (6) shallow monitoring 
wells, one (1) deep monitoring well, and three (3) temporary piezometers. Sample locations 
are ShO\Vll on Figure 3. The soil and groundwater field and labOiatory SfuUPll.l"1g data from the 
RA is summarized in Tables 1 through 8. 

As reported in the RAR, the site geology consists of sandy silt from ground surface to 
approximately 3 to 13 ft bls, underlain by silty sand and sand deposits to approximately 20 to 
28 ft bls. Clays with interbedded sands and silty sands were encountered from 20 ft bls to 38 ft 
bls. Two geologic cross sections of the site are depicted in Figures 4 and 5. Groundwater 
levels ranged from 8 to 11.5 ft bls (Table 1). Based upon groundwater level measurements 
collected on September 10, 1999, surficial groundwater flow is to the east-northeast; a 
groundwater potentiometric map for this date is presented in Figure 6. 

During the RA, soil contaminant concentrations exceeded Risk-Based Screening Levels 
(RBSLs) established by SCDHEC (Risk-Based Corrective Action For Petroleum Release, 
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January 5, 1998). Table 7 summarizes the CoCs detected in the soil samples. The RBSLs in 
sandy soil for benzene and naphthalene of 5 flglkg and 210 flglkg, respectively, were exceeded 
in boring CNC29-B05. Benzene was found in CNC29-B05 at 9 flglkg, and naphthalene was 
found at 50,300 flglkg (Table 7). The duplicate sample contained ethylbenzene at 3,500 flglkg, 
which exceeded the ethylbenzene RBSL of 1,260 flglkg. The duplicate sample also contained 
benzene and naphthalene above their RBSLs at 46 flglkg and 22,400 flglkg, respectively. The 
DnQT f',.,... C<ln,.hT CAlI 'u"'<' ll<,pr! h",<,pr! An thp ho"'na Ina .1p<;:('rintinn<;: ~n.1 ~ (Jr~in <;:i7P. ~n~lv<;:i<;: 
.1.~U.I....J LVI. t.:JUJ.~UJ uVll yy","oJ "oJ""' ....... '--''''''oJ''''' ....... '-'~.L ... .,. ... - "''''.&. ........ ..1.0 ......... 0 --...... _.&...L.t' ...... '-" ... ~ -... .... - - o.&-_~ .... ................ - --.... _ .... J .............. 

completed on sample 29SLB060809 collected from boring CNC29-B06. Total organic carbon 
was aiso detected at 6,780 mg/kg in soil sample 29SLB060809. The estimated areal 
distributions of benzene, toluene, ethylbenzene, total xylenes, and naphthalenes from the June 
1999 soil sampling event are presented in Figures 8 through 12. 

During two groundwater measurement events on July 26 - 27, 1999 and August 7, 1999, free 
product was detected in one well location (CNC29-MWOl) with measurements ranging from 
0.81 to 1.12 feet thickness (Table 1). The estimated areal extent of free product is depicted on 
Figure 7. For concentrations of CoCs in the well containing free product, the maximum 
solubility in equilibrium with fuel oil was calculated using Raoult's Law. Calculated 
concentrations for benzene, toluene and naphthalene in equilibrium with free product exceeded 
their respective RBSLs (Appendix G, TTNUS, January 2000). Based upon groundwater 
sampling conducted during the RA, groundwater CoCs were not identified in any of the other 
wells. 

2.3 Fate and Transport Modeling 

The aquifer characterization calculated by TTNUS and the fate and transport parameters 
determined by TTNUS during the RA are summarized in Table 9. As illustrated in Figures 13 
and 14, the Domenico model was used to predict the distance at which the tip of the 
contaminant plume is attenuated to SCDHEC RBSLs in 10 and 20 years, respectively. 

2.4 Comparison of Analytical Results with RBSLs 

Soil CoCs were identified by comparing soil analytical results with RBSLs. Concentrations of 
benzene, ethylbenzene, and naphthalene each exceeded their respective RBSLs in sample 
CNC29-B05. In addition, the detection limit for benzene in sample CNC29-B06 «600 flglkg) 
was above the RBSL for benzene. Benzene was therefore identified as a CoC for CNC29-B06. 

Groundwater CoCs were identified by comparing groundwater analytical results with RBSLs. 
Free product was identified in CNC29-MWOl. The maximum concentrations of CoCs in 
CNC29-MWOl were calculated using Raoult's Law and an assumed free product composition 
similar to kerosene, which generally contains approximately 44% naphthalene (TTNUS, 
January 2000, Appendix F). Based on these calculations, CoCs that exceeded RBSLs in 
CNC29-MWOl included benzene, toluene, and naphthalene. Table 10 provides a comparison 
ofRBSLs and maximum observed concentrations in soil and groundwater. 
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2.5 Exposure Pathway Analysis 

In the RA, TTNUS evaluated the receptor characterizations of the potentially exposed 
populations in the vicinity of the site and identified the potentially complete exposure pathways 
for those receptors. Exposure pathway analysis for current land use and future land is 
summarized in Tables 11 and 12. 

2.6 Site-Specific Target Levels (SSTLs) 

SSTLs were calculated for soils for the identified CoCs. In the RA, TTNUS considered only 
one scenario for the calculations of SSTLs: on-site construction worker exposure to subsurface 
soil and groundwater. No other exposure routes or pathways were considered likely threats 
(Tables 11 and 12). The minimum SSTLs for this scenario were selected at this site for each 
CoCo The SSTLs calculated for soil are as follows: benzene, 1.2635 mg/kg; ethylbenzene, 108 
mg/kg; and, naphthalene, 245 mg/kg. The observed concentrations of benzene, ethylbenzene, 
and naphthalene at the site of 0.6 mg/kg, 3.5 mg/kg, and 50.3 mg/kg, respectively, were below 
their respective SSTLs. 

The maximum observed contaminant concentrations of benzene, ethylbenzene, and 
naphthalene in soil did not exceed the minimum calculated SSTLs protective of a construction 
"'1:'170' ......... 1 .... .0.1'" ;_ .,. '1'1+;1;+-':1 + .... 0._",').." "rho J"IIl'"'\n""o_+"r~+;n.'t'\C"I n.~ hon",.ona. oth'1:Tl'h.on..,.a.no ~'I'"\r1 n':l""hf'h~ 1.0'1"\.0 ;....,. +ha 
VVUIA'-'l lil a ULll.lL)' l..l\.l1..1"'.U. .1..1.U .... \";Vl.1v,",,J..1I.J.aL.1VUJ VJ. U\.I.1J.L...o\.l.1.1\",.!, \.IL.1.1J.lU\".IJ..IL..o\.l.1.1 ...... , a.u.u J.IUP.llLlJ.U.1\,,;,U\,,; .1..11 LJ.n .. , 

groundwater resulting from leaching from the soil to the groundwater will not exceed the 
RBSLs for a construction worker in a utility trench (0.15 mg/L, 6.05 mg/L, or 1.63 mg/L, 
respectively). Therefore, the petroleum contamination detected at Site 29 is not considered a 
threat to construction workers in nearby utilities. 
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3.0 PROPOSED CORRECTIVE ACTION 

This CAP provides a method for active remediation of the site. Active remediation will be 
accomplished by weekly manual removal of free product from CNC29-MWOl. Weekly free 
product abatement will continue until smaller amounts of free product are recorded at which 
time the weekly schedule may be changed to bi-weekly in order to optimize the manual 
~~~~",.,. .... , ",fl"'"ri" Tf' ,,"nnJ'\rioA J..,,, rr>nn;tnnnrr rI!:It!:l ;ntnncif' rptnprli!:lti('\n !:Inrl tn('\nit('\nno UlPll 1 ~vu V~l y \..I.1..1.Vl Li:>. ..LJ. i;)UPl'V.1 L\.fU V J J..1.1V.I..LI.I.VJ..1.1..1E:J ...... 1!oA; .. "", ....... .I. .. .I..I. .... ..I.IJ.L"... .I. _.J. ....... __ .... _ ..... _.I..1. _ ... - .......... _ .... .&..& ... _ ............. 0 •• w ....... 

abandonment will be implemented as a corrective action in accordance with SCDHEC 
Corrective Action Guidance, (June i 997), until contaminant concentrations decrease below 
RBSLs or action levels approved by SCHDEC. If manual abatement is not achievable within 
six months, source area soils will be excavated and free product will be pumped from the 
water table within the source area excavation. Following the excavation, groundwater 
sampling and residual free product measurements will be conducted to evaluate the active 
remediation of the site. The proposed active remediation plan is described in Section 4.0, and 
the proposed intrinsic remediation plan is described in Section 5.0. 

3.1 Soil Remediation 

Soil contamination was identified in the VICInIty of the former UST NH46-5 basin. 
Ethylbenzene, benzene, and naphthalene were found above their RBSLs in CNC29-B05 at the 
8 to 9 ft bis intervaL CNC29-B05 was located at the northern end of the former tank location, 
and CNC29-MWOl (containing free product) is downgradient from CNC29-B05. The area 
around CNC29-B05 is the probable source area of the free product observed in CNC29-
MWO 1. If the manual abatement of free product is not effective, a series of hand auger borings 
will be advanced to further delineate the soil contamination around CNC29-B05. Proposed 
boring locations are identified in Figure 15. Soil samples will be collected from each boring at 
the 5-7 and 7-9 foot intervals, based on the identified zone of contamination in CNC29-05 of 8 
to 9 ft bls. Samples will be analyzed for BTEX and naphthalene. After the source area has 
been delineated, the area will be excavated to the appropriate depth (assumed to be at least ten 
feet, or one foot below the observed concentrations of CoCs). The excavation will extend 
horizontally to borings for which CoC concentrations have been determined to be less than 
RBSLs. 

3.2 Groundwater Remediation 

Free product was identified in the vicinity of the former UST NH46-5 basin. Groundwater 
measurements collected by (CH2M-JONES, LLC) in CNC29-MWOl, CNC29-MW03, 
CNC29-MW04, and CNC29-MW07 on February 21,2001, confirmed the presence of 0.8 feet 
of free product in CNC29-MWOl. The other measured wells did not contain free product. 
Therefore, the active groundwater remediation of the site will include the removal of free 
product identified in the vicinity of CNC29-MWO 1 and groundwater sampling to evaluate the 
active remediation of the site. 

The following document was used as a source for remedial design: Haw to Effectively Recover 
Free Product at Leaking Underground Storage Tank Sites [United States Environmental 
Protection Agency (EPA), 1996]. Five approaches were considered for free product recovery: 
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manual removal of free product via periodic bailing; excavation to the water table, with 
pumping of free product from the water table; passive removal/skimmer system; 
bioremediation (injection); and dual-phase vapor and groundwater recovery. 

The volume of free product at this site is estimated at 200 cubic feet or 1,487 gallons using the 
following data obtained from the RAR: area of free product is approximately 520.5 square feet 
(Figure 7; calculated using the area of an ellipse), average tbiclr.ness of free product over the 
affected area is 0.97 feet (Table 1), and porosity (n) = 0.47 (Table 9). Due to the limited area 

.r L ...1 • ...1 f!' 1 • • 1 1° 1 1· 1"" "..,0. __ • t t 
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manual removal of free product through weekly bailing. Weekly bailing will continue until 
reduced volumes indicate that a bi-weekly schedule is more effective for the manual recovery 
efforts. If manual abatement is not achievable within six months of being implemented, the 
remedial strategy will include abandonment of CNC29-MWO 1; excavation of the area around 
CNC29-MW01 to the water table; and, pumping of free product from the water table as it 
enters the excavation. A vacuum truck will remove free product that flows into the excavation. 
Free product removal will continue until only a sheen is apparent on the water surface, or until 
such time as it is determined that a sufficient volume of free product is still present to warrant 
additional remedial approaches. CNC29-MW01 will be readvanced as a 4-inch-diameter 
monitoring well following the completion of excavation activities to facilitate the use of this 
well for additional free product collection, if warranted. 

If the remedial action proceeds to the excavation phase, observations gathered during the 
excavation phase, combined with subsequent data from the readvanced CNC29-MW01, will be 
used to make further decisions regarding remedial alternatives for the site. If free product 
persists, one or more of the following active approaches will be considered: 

• 

• 

A passive removal/skimmer system may be implemented at the site to remove free 
product. A passive, floating skimmer with a product recovery filter canister is 
designed to remove free product down to a sheen or thickness of 0.01 feet 
thickness. Typically, the skimmer is lowered into the well until the midpoint of the 
skimmer is located at the fluid level in the well. Floating hydrocarbons (free 
product) enters the skimmer through the floating intake outer debris screen and then 
through an inner oileophilic hydrophobic screen, and down into a clear canister for 
storage. To empty the skimmer, the device is brought to the surface, and the 
canister is drained using the discharge valve at the skimmer base. A dedicated, free 
product bailer will be utilized to remove free product from the top of the wells in 
the target area iffree product thickness is near or less than 0.01 feet. 

An 8-hour Aggressive Fluid - Vapor Recovery (AFVR) event or multiple events 
may be conducted to remove free product from the source area. The AFVR will 
consist of a vacuum truck utilized to extract fluid and vapor from the target well 
point (CNC29-MW01). The AFVR assembly will connect the vacuum hose to the 
top of the wellhead with the design such that liquid and vapor will be extracted 
from the top of the water column in the target well point. . 
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• Enhanced bioremediation may be used to target specific locations to enhance the 
natural degradation of contaminants at the site. Bioremediation consists of the 
injection of naturally occurring microbes with an affinity towards digesting specific 
contaminants and the injection of nutrients to support the microbes. Typically, the 
bioremediation mixture of microbes and nutrients is injected through well points 
that are installed into the contaminated zone using direct push technology. 

3-3 



4.0 PROPOSED ACTIVE REMEDIATION 

Active remediation of the site will include manual removal of free product from the water table 
through weekly bailing of free product from monitoring well CNC29-MWOl. Note that 
weekly bailing will continue until reduced volumes indicate that a bi-weekly schedule is more 
effective for the manual recovery efforts. If manual abatement is not achievable, additional 
active remediation activities win be performed, including removing source area soils, removing 
free product, and conducting groundwater sampling to evaluate the active remediation of the 
site. Excavation of the source area soils will be conducted. Free product will be pumped from 
the excavation around CNC29-MWOl. Based on the information obtained during the 
excavation and the results of the subsequent groundwater monitoring, the following actions 
may be considered if free product continues to persist at the site and/or groundwater 
contaminant concentrations do not decrease: installation of a passive removal/skimmer system; 
performance of an 8-hour Aggressive Fluid - Vapor Recovery (AFVR) event or multiple 
events; and/or the use of bioremediation to target specific locations and enhance the natural 
degradation of site contaminants. 

4.1 Source Area Soil Removal 

If manual free product abatement is not achievable, soil excavation activities will be conducted 
based on supplemental source area delineation. If the samples from the supplemental borings 
are less than RRSLs, the excavation "\-vi!! extend to those borings. A baclu~oe will be USed to 
excavate source area soils. Soil will be loaded into trucks for appropriate disposal. Any free 
product that enters the excavation will be removed with a vacuum truck, and will be 
appropriately disposed (sent to a fuel recycler, etc.). Field personnel will not enter the 
excavation. Confirmation samples will be collected from the bucket of the excavating 
equipment to verify that the source area has been effectively removed. Proposed confirmation 
samples are to be analyzed and collected for quick-turn or mobile-lab analyses so that remedial 
activities can progress on a timely schedule. Based on the areal extent of benzene, 
ethylbenzene, and naphthalene identified in the RAR, in addition to an estimated excavation 
depth of 10 feet, the anticipated volume of soil to be excavated is estimated at 6,900 cubic feet 
(Figure 16). (If an expansion factor of 25% is used, the volume of soil sent off site will be 
approximately 8,600 cubic feet). This volume estimate may be refined based on the results of 
the supplemental soil boring analyses. The excavation will be backfilled, compacted, fuid the 
area repaved (returned to its original condition). The excavation will be backfilled to one foot 
above the water table with coarse Number 2 stone. Bank-run sand and gravel wiii be used to 
fill the remainder of the excavation. 

Prior to excavating, the utilities will be cleared by local utility markers. Hand digging will be 
performed prior to backhoe excavation to determine the exact locations of utility pipes. Sewer 
and storm drain pipe runs are expected to be encountered at approximately 5 to 6 ft bls in the 
area around CNC29-B05. 
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4.2 Free Product Recovery 

Free product will be removed by bailing free product from monitoring well CNC29-MWOl 
beginning with a weekly recovery schedule. If manual abatement is not achievable, remaining 
free product will be removed by excavating the area around CNC29-MW01 to the water table 
and pumping the free product from the excavation into a vacuum truck. After the free product 
has been reduced to sheen thick.'1ess, or after it has been detennined that additional remediai 
techniques may be required, the excavation will be backfilled, compacted, and the area 
repaved. CNC29-MWOl will be readvanced, to continue monitoring for free product. The 
proposed well diameter is four inches, to allow for future installation of pumps, skimmers, or 
other remedial equipment. 

If free product persists at the site after the excavation, additional recovery methods will be 
evaluated. The type of remedial action required will depend upon the observed residual 
product thickness. Options to be evaluated may include a passive removaVskimmer system, 
aggressive fluid vapor recovery, or enhanced bioremediation. 

If a skimmer is selected for additional removal of free product, a passive, floating skimmer 
with a product recovery filter canister will be used. A Product Recovery Canister (Model 
PRC-94) or an equivalent device for a 2-inch diameter well and/or a 4-inch diameter well with 
a capacity of 0.25 liter or greater should be adequate for the conditions at the site assuming that 
product levels are greater than 0.01 feet in recovery wells. A minimum thickness of 0,01 feet 
is required for the Model PRC-94 and most passive skimmer devices. A dedicated, free 
product bailer will be utilized to remove free product from the top of the wells if free product 
thickness is near or less than 0.01 feet. 

Monitoring well CNC29-0l may be used as the target well point if AFVR is warranted for this 
site. Any free product and contaminated groundwater from the AFVR event will be 
containerized in a tanker vehicle and disposed at an appropriate facility based upon fluid 
contents. 

The former UST basin and the associated contaminant plume will be the target area if 
bioremediation is warranted at the site. An SCDHEC-approved bioremediation product will be 
utilized at the site. The bioremediation product will be delivered into the contaminated zone 
through injection points typically installed using direct push technology in a grid pattern over 
the target area. 

SCDHEC will be contacted prior to the implementation of the different remedial approaches at 
the site, if AFVR and bioremediation is warranted at the site. 

4.3 Monitoring Well Installation 

If manual abatement is not achievable within the specified duration of six months and 
excavation activities proceed, one monitoring well (CNC29-MWOl readvanced) will be 
installed at the site. The location of the proposed well is shown on Figure 7. The well will 
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consist of 4-inch diameter polyvinyl chloride (PVC) well casing installed to a depth of 15.5 ft 
bls with a O.OI-inch slotted screened interval from 5 to 15 ft bls. 

If any wells are unusable or new wells are warranted for any other reason, the wells will be 
installed to the same specification as existing monitoring wells unless site conditions change 
and warrant otherwise. The wells will be installed in accordance with South Carolina Well 
~"l':lonr16':Jo?"rlC" ~-nr1 Donnll':lot~n.nco D (:,,1_'71 A "I"It;1;+-';7 lA("'Iol':loto '''11;11 ko rtAY"n ...... lotarl .......... ;r'\ .... fn nn'lT ,,('Holl 
Ul.UJ.IUUJ.U"::' Ul.lU .1.'-.""5U.1Uf..lVl.l..:J .1.'\....VI-/l. .L"l. " .. Jill.) .1V\..IUI.\"I YV.lll U'"" VVU.J..l-'l.,"",,,,,,,,u. !-'.lJ.V.1 LV CUI) Vl'\"Ill 

installation activities. Any necessary permits will be acquired prior to well installation 
activities. 

4.4 Surveying 

Surveying of any new well locations will be conducted as a part of this CAP. 

4.5 Soil Boring Schedule 

If manual abatement is not achievable within the specified duration of six months and 
excavation activities proceed, hand auger borings will be advanced to further delineate source 
area soils around CNC29-B05. Proposed hand auger boring locations are identified on Figure 
15. Hand auger borings will be completed subsequent to approval of the plan by SCDHEC. 

4.6 Sampling and Analysis Plan 

Free product removal will be conducted by initiating weekly bailing of free product from 
CNC29-MWOl. If no free product is observed in CNC29-MWOl for a period of four weeks, 
groundwater samples will be collected from CNC29-MW01. Groundwater sampling will then 
be conducted quarterly, assuming that free product does not reappear. 

If manual abatement is not achievable within the specified duration of six months and 
excavation activities proceed, then CNC29-MWOl will be tested for the presence of free 
product using an interface probe one week after excavation activities have been completed and 
CNC29-MWOl has been re-advanced. If free product is not present, groundwater samples will 
be collected and submitted to a laboratory for BTEX and naphthalene analyses. Following the 
initial sampling event, groundwater samples will be collected from CNC29-MWOl every 
month for three month..s. QU::Irterly mopitoring will begLl1 after t}l..ree months. For exa..'Ilple, if 
the excavation has been completed and CNC29-MWOl reinstalled by April 16, 2001, the first 
set of samples would be collected from CNC29-MW-Ol on April 23, 2001. Subsequent 
sampling events would be conducted on May 23, 2001, June 23, 2001, and July 23, 2001. 
Based on the sample data gathered, the need for additional active removal approaches may be 
determined. If free product has not returned to the well, quarterly sampling and intrinsic 
remediation (if necessary) would begin at this time. 

Once free product has been removed from the site, groundwater samples will be collected from 
all monitoring wells. The groundwater samples will be submitted to a certified laboratory for 
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analysis of benzene, toluene, ethylbenzene and xylenes (BTEX) and naphthalene by EPA 
Method 8260. 

Groundwater level measurements will be collected from all monitoring wells prior to all 
groundwater sampling events. Measurements will be taken with an electrical water level 
indicator or interface probe if floating product is present. No groundwater samples will be 
f'n llpf'tprl 1f -hoPP nrnrlll('t 1eo tnp<>eollr<> hlp _,-,.LL __ " ___ .l...&. ......... __ 1-' ......... -----'" ..LU .I..I..I.""''''''U~\,4V.l._. 

From three to six well volumes will be purged from each well prior to groundwater sampling. 
Field measurements of pH, groundwater temperature, specific conductance, dissolved oxygen, 
and turbidity will be taken during groundwater sampling events. 

All sampling procedures will be conducted in accordance with EPA Environmental 
Investigations Standard Operating Procedures and Quality Assurance Manual (EISOPQAM), 
1996. Any contaminated groundwater collected during the well sampling events will be 
containerized in DOT-approved (Specification 7H) 55-gallon drums and disposed of at a later 
date pending fluid contents analysis. 

4.7 Reporting 

Semi-annual monitoring reports will be submitted to SCDHEC. The reports will summarize 
and include copies of field and laboratory analytical data. Upon completion of active 
remediation, a Performance Evaluation Report will also be submitted to SCDHEC to 
summarizes the remediation activities, evaluate the soil and water quality data, and provide 
recommendations for the site. 

4.8 Equipment Decontamination 

All drilling and excavating equipment, augers, well casing and screens, and soil and 
groundwater sampling equipment involved in field sampling activities will be decontaminated 
according to the EPA EISOPQAM. 

4.9 Sample Handling 

Sample handling will be conducted in accordance to the following references: EPi\~ 
EISOPQAM, Code of Federal Regulations 136, 1990, and EPA Users Guide to Contract 
Laboratory Program, 1988. The following forms will be completed for packing/shipping 
process: sample labels, chain-of-custody labels, appropriate labels applied to shipping coolers, 
and chain-of-custody forms. 

4.10 Quality Control (QC) 

In addition to periodic calibration of field equipment and the completions of the appropriate 
documentation, quality control (QC) samples will be collected during sampling events. QC 
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samples may include field blanks, field duplicates, and trip blanks. Definitions of each can be 
found below as described by the EPA EISOPQAM: 

• Field Blank: A sample collected using organic-free water, which has been run 
over/through sample collection equipment. These samples are used to determine if 
contaminants have been introduced by contact of the sample medium with sampling 
a"": .... ""'a ... 1- Ii "": .... ""'a ... 1- +:al~ 1.1~ ... lrn ~-~ ~-I+~1"'1 ::l<;:<;:V~r"l'~+lPU~ 'VV'-l'+lh .~v~ l11lp'~+l'U'-IP -1'U',,,",, l..v ll,;nJ,.-" U- £'1 
'-''fU1pH1'-'1H. L'fU1p1l1\,,1lL 1.1'-'1U U1CUl.l'l.;:) CUl;;O Vlll;;O ~u ~ a ~ ~ ~~ 0 =~ ...... L".u 

equipment that has been field cleaned. 

• Field Duplicates: Two or more samples collected from a common source. The 
purpose of a duplicate sample is to estimate the variability of a given characteristic or 
contamination associated with a population. 

• Trip Blank: A sample, which is prepared prior to the sampling event in the actual 
container and is stored with the investigative samples throughout the sampling event. 
They are often packaged for shipment with the other samples and submitted for 
analysis. At no time after their preparation are trip blanks to be opened before they 
reach the laboratory. Trip blanks are used to determine if samples were contaminated 
during storage and/or transportation back to the laboratory (a measure of sample 
handling variability resulting in positive bias in contaminant concentration). If samples 
are to be shipped, trip blanks are to be provided with each shipment but not for each 
cooler. 

4.11 Field Quality Assurance / Quality Control (QA/QC) 

All sampling procedures will be conducted in accordance with EPA EISOPQAM. More 
information on field QC can be found in Sections 4.8 through 4.10. 

QAlQC specifications for selected field measurements are summarized below. 

Analysis Control Parameter Control Limit Corrective Action 

Air Monitoring Check Calibration of Calibrate to Recalibrate. Ifunable to 
OVA daily manufactures calibrate, replace. 

specifications 
pH of water Continuing calibration pH= 7.0 Recalibrate. If unable to 

check of pH 7.0 buffer calibrate, replace 
electrode. 

Specific Conductance of Continuing calibration > 1 % of standard Recalibrate. 
water check of standard 

solution 

4.12 Record keeping 

In addition to required sampling documentation (see Section 4.9), standardized forms, log 
sheets and logbooks will be completed during all field activities. 
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5.0 PROPOSED INTRINSIC REMEDIATION 

Upon completion of active remediation, if warranted, intrinsic remediation will be 
implemented until contaminant concentrations decrease below RBSLs or other action levels 
approved by SCHDEC. This CAP provides a method for implementing intrinsic remediation 
and monitoring well abandonment as a corrective action in accordance with SCDHEC 
Corrective Action Guidance, June 1997. The intrinsic remediation method may be modified 
based upon the results of active remediation. 

5.1 Monitoring Well Installation 

If manual abatement is not achievable within the specified duration of six months and 
excavation activities proceed, CNC29-MWOl will be readvanced after source area excavation 
activities have been completed. No additional new wells are proposed. Assuming the wells 
from the active remediation method are in good condition, no monitoring wells will be 
installed for the intrinsic remediation. If any wells are unusable or new wells are warranted for 
any other reason, the wells will be installed to the same specification as existing monitoring 
wells unless site conditions change and warrant otherwise. 

5.2 Surveying 

After CNC29-MWO 1 has been readvanced, the well will be resurveyed. Additional monitoring 
wells are not scheduled to be installed as a part of the intrinsic CAP. Surveying of any new 
well locations will be conducted if warranted. 

5.3 Soil Boring Schedule 

No other soils borings are scheduled for the CAP unless site conditions change and warrant 
otherwise. 

5.4 Monitoring Well Abandonment 

All monitoring wells will be abandoned upon receiving approval by SCDHEC. The wells will 
be abandoned follo\\i.~g the South Carolina \l/ell St3.t~dards and Regulations R.61--71. The 
well abandonment will include grouting wells, removing stick-ups and removing all guard 
posts. Any well casing and screen removed will be decontaminated and disposed of as generai 
refuse. 

5.5 Sampling and Analysis Plan 

Groundwater samples will be collected semi-annually for a period of 18 months from 
monitoring well CNC29-MWOl. The groundwater samples will be submitted to a certified 
laboratory for analysis of BTEX and naphthalene by EPA Method 8260. The following 
parameters will also be considered for analysis in order to evaluate the effectiveness of 
intrinsic remediation: nitrate (NO-3), sulfate (SO-4), total dissolved iron, methane (CH4), and 
alkalinity. 
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Groundwater level measurements will be collected from all monitoring wells prior to all 
groundwater sampling events. Measurements will be taken with an electrical water level 
indicator or interface probe if floating product is present. No groundwater samples will be 
collected if free product is measurable. 

From three to six well VOlu.111es will be purged from each well prior to groundwater sa.mpliTlg. 
Field measurements of pH, groundwater temperature, specific conductance, dissolved oxygen, 
and turbidity will be taken during groundwater sampling events. 

All sampling procedures will be conducted in accordance with EPA EISOPQAM. Any 
contaminated groundwater collected during the well sampling events will be containerized in 
DOT -approved (Specification 7H) 55-gallon drums and disposed of at a later date pending 
fluid contents analysis. 

5.6 Reporting 

Semi-annual monitoring reports will be submitted to SCDHEC. The reports will summarize 
and include copies of field and laboratory analytical data. Upon completion of 18 months of 
sampling, a Performance Evaluation Report will also be submitted to SCDHEC to summarize 
the sampling activities, evaiuate the soil and water quality data, and provide recommendations 
for the site. 
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6.0 SITE MANAGEMENT AND BASE SUPPORT 

Throughout the investigation activities, work on the CNC will be coordinated through 
SOUTHDIV and SCDHEC. 

1. SOUTHDIV point of contact 
Gabe Magwood 
Southern Division Engineering Command 
2155 Eagle Drive 
North Charleston, SC 29406 
(843) 820-7307 

2. SOUTHDIV point of contact 
Tony Hunt 
Southern Division Engineering Command 
2155 Eagle Drive 
North Charleston, SC 29406 
(843) 820-5525 

3. SCDHEC point of contact 
Michael Bishop 
South Carolina Department of Health and Environmental Control 
2600 Bull Street 
Columbia, SC 29201 
(843) 898-3559 
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Total 
WeI/No. Depth of 

Well (tt) 

CNC29-MW01 16.5 

CNC29-MW02 16.5 

CNC29-MW03 16.5 

CNC29-MW04 16.5 

CNC29-MW05 16.5 

CNC29-MW06 16.5 

CNC29-MW07 41.0 

..L - Mean Sea Level 
3TOC - Below Top of Casing 

tt - feet 
NO - Not Detected 
NR - Not Recorded 
NA - Not Available 

TABLE 1 

GROUNDWATER ELEVATIONS 
SITE 29, BUILDING NH 46 

ZONE C, CHARLESTON NAVAL BASE COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

Top of Casing Date Depth to Free Product I Depth to Water, ft I Groundwater 
E!evation, ft Thickness, tt I (BTOC) I Elevation, ft Measured Product (BTOC) 

(MSL) (MSL) 
'In. nn .:.u.oo 7i21i'd9 NR 0.81 NR NA 

8/3/99 10.11 1.12 11.23 9.65 
9110/99 NO NO 11.59 9.29 

21.59 7/26/99 NO NO 10.66 10.93 
9/10/99 NO ND 11.09 10.50 

20.81 7/27/99 NO NO 9.47 11.34 
9/10/99 NO NO 9.93 10.88 

20.70 7/26/99 NO NO 9.95 10.75 
9/10/99 NO NO 10.45 10.25 

20.32 7/26/99 NO NO 9.67 10.65 
9/10/99 NO ND 10.23 10.09 

20.10 817/99 NO NO 9.67 10.43 
9/10/99 NO NO 10.20 9.90 

20.57 7/27/99 NO NO A n'l 
v.vtJ 12.54 

9/10/99 NO NO 8.62 11.95 



I 
I 

Date I Purge 
Well 1.0. 

Sampled method 

CNC29-MW02 07126/99 PP 

CNC29-MW03 07/27/99 PP 

CNC29-MW04 07/26/99 PP 

CNC29-MW05 07126/99 PP 

CNC29-MW06 08/07/99 PP 

CNC29-MW07 07/27/99 PP 

Notes: 

(" C) - Degrees Celsius 

TABLE 2 

GROUNDWATER FIELD MEASUREMENTS 
SITE 29, BUILDING NH 46 

ZONE C, CHARLESTON NAVAL COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

I Temp. (" C) I I Volume Conductivity 
(gallons) 

pH 
(mS/cm) 

2.0 26.8 5.06 0.064 

3.4 26.6 5.80 0.061 

2.1 27.4 5.65 0.068 

2.2 27.7 5.67 0.080 

3.3 27.5 5.95 0.09 

18.3 26.8 8.15 0.23 

PP - Peristaltic pump, low flow technique 
uMHOS/cm - Micro HOS per centimeter 
NTU - Nepheiometric turbidity units 
mg/I - Milligrams per liter 

Dissolved 
Turbidity 

(NTU) 
Oxygen 
(mgn) 

0 2.92 

0 2.61 

0 2.91 

0 1.72 

6 1.87 

40 1.84 



TABLE 3 

GROUNDWATER NATURAL ATTENUATION FIELD MEASUREMENTS 
SITE 29, BUILDING NH <~6 

Date 01 'ssolv 
)xyge Well 1.0. 

Sampled 

CNC29-MW03 7/27/99 

CNC30-MW01 8/22/99 

CNC30-MW05 8/22/99 

Notes: 

mg/L - Milligrams per liter 

ug/L - Micrograms per liter 

E- Estimated Concentration 

( 

( mg/L 

2.0 

0.4 

0.4 

* Fixed base laboratory analysis 

ed 
n 
) 

ZONE C, CHARLESTON NAVAL COMPLEX 
NORTH CHARLESTON, SOllTH CAROLINA 

Alkalinity 
Carbon 

Sulfide 
(mg/L) 

Dioxide 
(mg/L) 

(mg/L) 

16 41 0.03 

45 88 0.80 

11 34 0.01 

Hydr 
Sulfide, 

ogen 
(mgl 

Not an alyze 

5 .. 

O. 

o 

o 

Ferrous 
Iron 

L) 
(mg/U 

d 0.01 

0.21 

0.81 

Nitrite Manganese 
(mg/L) (mg/L) 

0.025 Not analyzed 

0.003 0.2 

0.010 0.0 

Nitr ogen 
trate 
g/L)* 

Ni 
(m 

O. 

< 

O. 

066 

0.05 

790 

/ 
Sulfate Methane 
(mg/L)* (ug/U* 

8.60 <5.2 

1.20 9,200 

33.00 7 



TABLE 4 

SUMMARY OF OVA SOIL SCREENING RESULTS 
SITE 29, BUILDING NH 46 

ZONE C, FORMER CHARLESTON NAVAL COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

Sample Location I Sample Depth (feet) I Totai Organic Vapor Headspace 
Concentration 

CNC29-B01 1-2 2 
2-3 2 
3-4 2 
4-5 2 
8-9 2 

CNC29-B02 4-5 4 
7-8 4 
8-9 4 

CNC29-B03 7-8 7 
CNC29-B04 2-3 4 

3-4 4 
5-6 4 
7-8 4 

CNC29-B05 2-3 3.5 
3-4 3.5 
5-6 4 
8-9 100 
9-10 10 

CNC29-B06 2-3 4 
3-4 4 
4-5 4 
5-6 4 
6-7 4 
7-8 4 
8-9 7 

CNC29-B07 3-4 2 
6-7 2 
7-8 7 

CNC29-B08 2-3 4 
3-4 4 
5-6 A 

I 
"t 

I 6-7 4 
7-8 .of -. 
8-9 4 

9-10 4 
CNC29-B09 1-2 4 

2-3 4 
3-4 4 
4-5 4 
5-6 4 
6-7 4 
7-8 4 
8-9 4 

9-10 4 

I 

I 



I 

Note: 

TABLE 4 (Continued) 

SUMMARY OF OVA SOIL SCREENING RESULTS 
SITE 29, BUILDING NH 46 

ZONE C, FORMER CHARLESOTN NAVAL COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

Sample Location Sample Depth (feet) 

CNC29-B10 3-4 
5-6 
6-7 
8-9 
9-10 
11-12 

CNC29-B11 2-3 
3-4 
5-6 
6-7 
7-8 
8-9 

CNC29-B12 9-10 
2-3 
3-4 
5-6 
6-7 
7-8 
8-9 
9-10 

CNC29-B13 2-3 
3-4 
4-5 
5-6 
6-7 
7-8 
8-9 

Total Organic Vapor Headspace 
Concentration 

4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
3 
3 
3 
3 
3 
3 
3 

OVA - organic vapor analyzer equipped with a flame ionization detector 



I 
Sample 
Location 

CNC29-B01 
CNC29-B02 
CNC29-B03 
CNC29-B04 
CNC29-B05 
CNC29-B06 
CNC29-B07 
CNC29-B08 
CNC29-B09 
CNC29-B10 
CNC29-B11 
CNC29-812 
CNC29-B13 

CNC29-B13 

NOTES: 

TABLE 5 

SUMMARY OF MOBILE LABORATORY SCREENING RESULTS FOR SOIL 
SITE 29, BUILDING NH 46 

ZONE C, CHARLESTON NAVAL COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

I c:~ .... ",I", I c~ __ ,_ Mobile Laboratory Screening Data (1) 

, .... ~ ... t'.... ' .... all .... '''' 
Identification Depth Benzene Toluene Ethylbenzene Total Naph-

(feet) (ug/kg) (ug/kg) (",..II,,..\ V,.I ____ 
thalene \ IW~' "::JI "IlcalC':) 

(ug/kg) (ug/kg) 

29SFB01-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB02-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB03-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB04-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB05-0809 8-9 <5.0 <5.0 16 70 5000 
29SFB06-0809 8-9 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB07-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB08-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB09-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB10-1112 11-12 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB11-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB 12-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 
29SFB13-0708 7-8 <5.0 <5.0 <5.0 <5.0 <5.0 

29SF813- /-8 NA NA NA NA NA 
0708(2) 

Diesel 
Range 

Organics 
(mg/kg) 

14 
15 
26 
19 

3400 
21 
19 

<10 
<10 
<10 
<10 
<10 
<10 
<10 

(1) Mobile laboratory screening data were analyzed using USEPA Method 8021/8015M. Compounds not detected are 
reported as less than the instrument detection limit. 
(2) Laboratory duplicate 

NA Not analyzed 
ug/kg Micrograms per kilogram 
mg/kg Milligrams per kilogram 



TABLE 6 

SUMMARY OF MOBILE LABORATORY SCREENING RESULTS FOR GROUNDWATER 
SITE 29, BUILDING NH 46 

Sample 
Location 

CNC29-B01 
CNC29-B02 
CNC29-B03 
CNC29-B04 
CNC29-B05 
CNC29-B06 
CNC29-B06 
CNC29-B07 
CNC29-BOB 
CNC29-B09 
CNC29-B10 
CNC29-B11 
CNC29-B12 
CNC29-B13 

NI""I'LC'. 
I VI&::v. 

ZONE C, FORMER CHARLESTON NAVAL COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

Laboratory Screening Datal" 
Sample 

Benzene Toluene Ethylbenzene 
Total 

Identification 
(ug/L) (ug/L) (ug/L) 

Xyienes 
(ug/L) 

29GFB01-12 <1.0 <1.0 <1.0 <1.0 
29GFB02-12 <1.0 <1.0 <1.0 <1.0 
29GFB03-12 <1.0 <1.0 <1.0 <1.0 
29GFB04-12 <1.0 <1.0 <1.0 <1.0 
29GFB05-12 B6 32 130 2BO 
29GFB06-12 61 B.1 91 140 

29GFDB06-121~} 75 B.3 140 201 
29GFB07-12 <1.0 <1.0 <1.0 <1.0 
29GFBOB-12 <1.0 <1.0 <1.0 <1.0 
29GFB09-12 <1.0 <1.0 <1.0 <1.0 
29GFB10-16 <1.0 <1.0 <1.0 <1.0 
29GFB11-12 <1.0 <1.0 <1.0 <1.0 
29GFB12-14 53 <1.0 72 351 
29GFB13-12 <1.0 <1.0 <1.0 <1.0 

Naph-
thaiene 
(ug/L) 

33 
<1.0 
<1.0 
<1.0 
600 
600 
700 
<1.0 
<1.0 
<1.0 
<1.0 
<1.0 
4000 
<1.0 

(1) Laboratory screening data were analyzed using USEPA Method B0201B015M. Compounds not detected are 
reported as less than the instr~ment detection limit. 
(2) Laboratory duplicate 

NA Not analyzed 
ug/L Micrograms per liter 
mg/L Milligrams per liter 

Diesel Range 
Organics 

(mg/L) 
<0.1 
0.2 
0.1 

<0.1 
2.3 
O.B 
NA 
0.2 

<0.1 
<0.1 
0.1 
0.1 
4.0 
<0.1 



TABLE 7 

SUMMARY OF FIXE[)-BASE LABORATORY ANALYTICAL RESULTS FOR CHEMICALS OF CONCERN IN SOIL 
SITE 29, BUILDING NH 46 

Soil Boring I Benzene Tol,uene 
Sample No. 

Sample Date 
(ug/kg) (U£l/kg) 

R.BSL (1) 5 1Ei22 

CNC29-B041 
29SLB040708 1-Jun-99 <6 <6 

CNC29-BOSI 
29SLB050809 1-Jun-99 9 1:20 

CNC29-B051 
29SLB050809D 1-Jun-99 46 2150 

CNC29-B061 
2~9SLB060809 1-Jun-99 < 600 < fiOO 

CNC29-B071 
29SLB070708 1-Jun-99 <6 <6 

CNC29-B11 I 
29SLB110708 1-Jun-99 <7 <7 

CNC29-B12 I 
29SLB120708 1-Jun-99 <6 <6 
CNC29-TLI 

29TL00301 (2) 1-Jun-99 <5 <5 -
All concentrations are in micrograms per kilograms (ug/l<~g). 

NA - Not Analyzed 

ZONE C, CHARLESTON NAVAL COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

Ethyl- Xylenes Benzo(a) Benzo(b) 
benzene (total) anthracene fluoranthene 
(ug/kg) (ug/kg) (ug/kg) (ug/kg) 

1260 42471 73084 29097 

<6 <6 < 360 < 360 

1200 3400 < 6900 < 6900 

3500 9000 < 360 < 360 

<600 < 600 < 360 < 360 

<6 <6 < 360 < 360 

<7 <7 < 330 < 330 

<6 <6 < 360 < 360 

<5 <5 NA NA 

Benzo(k) 
Chrysene 

f1uoranthene 
(ug/kg) 

(ug/kg) 

231109 12998 

< 360 < 360 

< 6900 < 6900 

< 360 < 360 

< 360 < 360 

< 360 < 360 

< 330 < 330 

< 360 < 360 

NA NA 

(1) South Carolina Department of Health and Environmental Control Risk Based Screening Levels for s~lndy s()ils; depth to groundwater less than 5 feet. 
(2) Trip blank 

(J) Indicates the presence of an analyte at a conce,ntration less than the reporting limit and greater than the detection limit. 

Dib,enzo(a,h) 
anthracene 

(ug/kg) 

137866 

< 360 

<: 6900 

" 360 

., 360 

, 

.: 360 

.: 330 

<: 360 

NA 

Naphthalene 
(ug/kg) 

210 

<6 

50300 

22400 

< 600 

<6 

4 (J) 

<6 

<5 



TABL.E 8 

SUMMARY OF FIXED··BASE LABORATORY ANALYTICAl. RESULTS FOR CHEMICALS OF CONCERN IN GROUNDWATER 
SITE 29, BUIILDING NH 46 

ZONE C, CHARLESTON NAVAL COMPLEX 
NORTH CHARLE~)TONI, SOUTH CAROLINA 

-
Monitoring Weill Sample Benzene 

Ethyl-
Toluene 

Xylenes 
MTBE N apht 

(u 
halene 

Benzo(a) 

Sample No. Date (ug/L) 
benzene 

(ug/L) 
(total) 

(ug/L) ~J/L) 
anthracene 

RBSL(1) 

CNC29-MW01 26-Jul-99 

CNC29-MW02 / 
29GLM0201 26-Jul-99 

CNC29-MW03 / 
29GLM0301 27-Jul-99 

CNC29-MW04 I 
29GLM0401 26-Jul-99 

CNC29-MW04 / 
29GLM0401D 26-Jul-99 

CNC29-MW05 / 
29GLM0501 2S-Jul-99 

CNC29-MWOS / 
29GLMOS01 7-Aug-99 

CNC29-MW07 / 
29GLM0701 27-Jul-99 

CNC29TL \4) I 
29TL00901 27-Jul-99 

All concentrations are in ug/L. 

ND - Not detected. 

NA - Not analyzed 

5 

310(3) 

<5 

<5 

<5 

<5 

<5 

<5 

<5 

<5 

(ug/L) 

700 1000 

100(3) 4650(3) 

<5 <5 

<5 <5 

<5 <5 

<5 <5 

<5 <5 

<5 <5 

<5 <5 

<5 <5 -

(ug/L) 

10000 40 

790(3) . 

<5 <5 

<5 <5 

<5 <5' 

<5 <5 

<5 <5 

<5 <5 

<5 <5 

<5 <5 

10 

233 

. (2) 

50(3) 

< 5 

< 5 

< 5 

< 5 

< :5 

< :5 

< ,-,) 

< 5 

(1) South Carolina Department of Health and Environmental Control Risk Based Screening Levels fc)r ground water. 

(2) The Risk based screening level for individual PAHI CoC is 10 ug/L or 25 ug/L for total PAHs. 

(3) Concentrations in equilibrium with free product as I:;alculated by Raoult's Law (See Appendix G) 
0(4) Trip blank 

(J) Indicates presence of analyte at a concentration h~ss than the reporting limit and greater than the! detection limit. 

(ug/L) 

10 (2) 

-

<10 

<10 

<10 

<10 

<10 

<10 

<10 

NA 

Benzo(b) 
f1uoranthene 

(ug/L) 

10(2) 

-

<10 

<10 

<10 

<10 

<10 

<10 

<10 

NA 

Benzo(k) 
Chrysene 

Dibenzo(a.h) 
f1uorantlhene anthracene 

(ug/I.) 
(ug/L) 

(ug/L) 

10 (;!) 10 (2) 10 (2) 

- - -

<10 <10 <10 

<10 <10 <10 

<10 <10 <10 

<10 <10 <10 

<10 <10 <10 

<10 <10 <10 

<10 <10 <10 

NA NA NA 



TABLE 9 

FATE AND TRANSPORT INPUT PARAMETERS 
SITE 29. BUILDING NH 46 

ZONE C. CHARLESTON NAVAL COMPLEX 

NORTH CHARLESTON. SOUTH CAROLINA 

IParameter 

Domenico ullutlont Attenuation 
~lInrl,,::.I(1) 
1 y ...... \",I '"" 

Hydraulic Conductivity [m/sec] 1.43E-05 
Hydraulic Gradient 0.0055 
Porosity'·' 0.47 
Estimated Plume Length [ft] NA 
Soil Bulk Densitylal [kg/L] 1.45 
Fractional Organic Carbon 6.78E-03 
First Order Decay Rate1a) [sec-I] 0 
Modeled Plume Length [ft] NA 
Modeled Plume Width [tt] NA 

Source Width1b) [m] 15 

Source Thickness1b) [m] 2 

Soluble Mass [kg] Infinita lC1 

(1) - South Carolina Risk-Based Corrective Action for Petroleum Releases, 

South Carolina Department of Health and Environmental Control, 1998. 
(a) - Stated values are default values for sandy soil. 
(b) - Values determined from American Society for Testing and Materials (ASTM) 

Standard Guide for RISK Based Corrective Action Applied at Petroleum Sites, 1997 
(c) - Assumption of the Domenico Model 



TABLE 10 

COMPARISON OF MAXIMUM CONCENTRATIONS TO RBSLs 
SITE 29, BUILDING NH46 

ZONE C, CHARLESTON NAVAL COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

um mum 
RBSLs GW 

(a) - From Risk-Based Corrective Action for Petroleum Releases, Table 4, 
Depth to GW - <5 ft, SCDHEC RBCA Guidelines, 1998. 

(b) - From Risk-Based Corrective Action for Petroleum Releases, Table B1, 

SCDHEC RBCA Guidelines, 1998 .. 

GW - Groundwater 
RBSLs - Risk Based Screening Leveis 
Shaded cell indicates the concentration exceeded the RBSL. 



Media 

Air 

Groundwater 

Surface Water 

Surficial Suii 

Subsurface Soil 

TABLE 11 

EXPOSURE PATHWAY ASSESSMENT - CURRENT LAND USE 
SITE 29, BUILDING NH 46 

ZONE C, CHARLESTON NAVAL COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

Exposure Route Pathway Selected for Exposure point or 
Evaluation? (Yes or No) Reason for Non-

Selection 
Inhalation No Area of Buiiding NH 46 

Explosion Hazard No 
below grade is above 
water table and not 
expected to act as a 
basement. Foundation 
of building assumed as a 
vapor barrior.No 
explosion hazard. 

Ingestion No No current groundwater 
pathways completed. 

Dermal contact No Drinking water provided 
by city. 

Inhalation No 

Ingestion No No surface water bodies 
within 1,000 feet 

Dermal contact No 

Inhalation No I 
ingestion No No surficial soil impact. 

Dermal contact No 

Inhalation No 

Ingestion No No current complete 
pathways. 

Dermal contact No 

Inhalation No 

D~;t~:~~:~~~~) (If I 

I I 



Media 

I Air 

Groundwater 

Surface Water 

I SUificial Soli 

Subsurface 
Soil 

TABLE 12 

EXPOSURE PATHWAY ASSESSMENT - FUTURE LAND USE 
SITE 29, BUILDING NH 46 

Exposure Route 

Inhalation 

Explosion Hazard 

Ingestion 

Dermal contact 

Inhalation 

Ingestion 

Dermal contact 

Inhalation 

I ingestion 

Dermal contact 

Inhalation 

Ingestion 

Dermal contact 

Inhalation 

ZONE C, CHARLESTON NAVAL COMPLEX 
NORTH CHARLESTON, SOUTH CAROLINA 

Pathway Selected Exposure point or Reason for 
for Evaluation? (Yes Non-Selection 

or No) 
No Area of Building NH 46 below 

grade is above water table and 
No not expected to act as a 

basement. Foundation of 
building assumed as a vapor 
barrior. No explosion hazard. 

Yes Groundwater exposure by 
potential construction worker 

Yes (most likely in utility corridor). 
Both direct exposure and 

Yes exposure by soil leaching to 
groundwater evaluated. 
Potential for volatilization and 
inhalation. 

No No surface water bodies within 
1,000 feet 

No 

No 

I 
No Soil exposure by potential 

construction worker (most likely 
No in utility corridor). Aithough 

there is no surficial soil impact, 
No subsurface soil evaluated as 

surface soil for construction 
worker as direct contact likely in 
utility trench. 

YES Soil exposure by potential 
construction worker (most likely 

YES in utility corridor). Soil leaching 

YEs 
to groundwater provides 
exposure pathway. 

Data Requirements (If 
pathway selected) 

No additional data 
needed. 

No additional data 
needed. 
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